
   Job 
NumberCounty Route

Program Estimates Compared to Costs of Projects Completed in SFY 1999 

Award
 Year EstimateDescription of Location/Improvement

Cost to
Complete Difference

Percent    Date
Accepted

RSMo 21.795.2.(5, 6)

CALDWELL  36 1-24' PAVEMENT  0.4 MILE EAST OF DEKALB CO. TO 0.4 MILE WEST OF RTE.
13  ADD LANES FOR DUAL

1P0489B 1994    $823507/09/98   -16.34   $9844

BID PRICES FOR REMOVAL OF IMPROVEMENTS, MOBILIZAITON, PAVEMENT
AND BASE, AND EROSION CONTROL ITEMS WERE LOWER THAN ESTIMATE.

Reason(s)

DEKALB  36 REMOVE BRIDGE A-1011  0.4 MILE EAST OF I-35  (ABANDONED RAILROAD
OVERPASS)

1P0747 1994      $6907/09/98   -16.87     $83

UNIT BID PRICE FOR REMOVAL OF IMPROVEMENTS WAS LOWER THAN
ESTIMATE. LESS EROSION CONTROL ITEMS WERE NEEDED THAN
ESTIMATED

Reason(s)

BUCHANAN  36 REPLACE BRIDGES A-605 AND A-606R (DUAL)  ST. JOSEPH: 0.5 MILE EAST OF
KANSAS LINE

1U0544 1996   $1009912/14/98    33.27   $7578

PRELIMINARY ENGINEERING WAS MORE THAN ESTIMATE. UNIT BID PRICES
ON BRIDGE ITEMS WERE HIGHER THAN ESTIMATE. CHANGEABLE MESSAGE
BOARDS AND REMOTE WEATHER INFORMATION SYSTEM WERE NOT
INCLUDED IN ESTIMATE. ACCELERATION OF WORK CLAUSE ELEVATED
FINAL COST.

Reason(s)

11/01/99 Page      1
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

NODAWAY 136 GRADING, PAVING, REPLACING THE 102 RIVER BRIDGE AND RE MOVING
THE OVERFLOW BRIDGE FROM 1.9 TO 1.5 MILES WEST OF RTE. F.   THE
PROJECT INVOVLES REPLACING BRIDGE H-840 AND REMOVING BRIDGE
H-862R.

1P0437 1997    $296712/03/98    -9.63   $3283

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

NODAWAY 136 GRADING AND PAVING TO WIDEN THE PAVEMENT TO 4 LANES IN
MARYVILLE FROM RELOCATED RTE. 71 TO THE 102 RIVER BRIDGE.
PROJECT SPLIT FROM 1P0643.

1U0750 1997    $229912/03/98     9.89   $2092

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

CALDWELL  36 RESURFACE 2.2 MILES  FROM RTE. P TO EAST OF RTE. 13.   THE PROJECT
INVOLVES 1-24' PAVEMENT (PART DUAL) AND BRIDGE A-9

1P0523B 1997     $63104/22/99   -41.41   $1077

PRELIMINARY ENGINEERING WAS LESS THAN ESTIMATE. UNIT BID PRICES
ON EXCAVATION, SHAPING SLOPES, ASPHALT MIX, PAVEMENT REPAIR
ITEMS AND GUARD RAIL TERMINALS WERE LOWER THAN ESTIMATE.

Reason(s)

11/01/99 Page      2
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

ATCHISON 136 GRADING, PAVING AND REPLACE BRIDGES (TARKIO RIVER)  FROM TARKIO
TO EAST OF RTE. O   PROJECT INVOLVES BRIDGES J-176,J-177 AND J-232

1P0381 1997    $501503/22/99    -2.22   $5129

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

NODAWAY 148 GRADING, PAVING, STABILIZE SHOULDERS AND REPLACE BRIDGES OVER
EAST FORK 102 RIVER 1.0 MILE NORTH OF RTE. JJ.   PROJECT INVOLVES
BRIDGE J-592 AND J-593

1P0730D 1997    $264806/01/99    34.96   $1962

PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING WERE
HIGHER THAN ESTIMATE. UNIT BID PRICES ON BRIDGE ITEMS, I-C ASPHALT
AND BITUMINUS BASE MIX, MOBILIZATION AND PIPE COSTS WERE HIGHER
THAN ESTIMATE.

Reason(s)

ATCHISON  29 RESURFACE 8.2 MILES  FROM RTE. 111 TO RTE. A.   THE PROJECT INVOLVES
2-24' PAVEMENTS.  SCOPE CHANGED TO COMBINE PROJECT 1I0735 WITH
THIS PROJECT.

1I0734 1998    $871203/05/99    -5.95   $9263

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

11/01/99 Page      3
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

HOLT  29 RESURFACE 5.0 MILES  FROM RTE. 159 TO RTE. 118.   PROJECT INVOLVES
2-24' PAVEMENTS.

1I0737 1998    $421502/09/99   -32.98   $6289

PRELIMINARY ENGINEERING WAS LESS THAN ESTIMATED. LESS PAVEMENT
REPAIR WAS NEEDED THAN ESTIMATED. UNIT BID PRICES WERE LESS THAN
ESTIMATED. LESS ASPHALT WAS NEEDED ON SHOULDERS.

Reason(s)

CLINTON 169 BASE WIDENING TO IMPROVE GEOMETRICS  AT THE INTERSECTION WITH
RTE. 116.   IMPROVE SAFETY AT INTERSECTION.  FORMERLY PROJECT
1M0001.

1P0761 1998     $31601/12/99    75.56    $180

PRELIMINARY ENGINEERING WAS MORE THAN ESTIMATED. MORE RIGHT
OF WAY COSTS WERE INCURRED THAN ESTIMATED. UNIT BID PRICES WERE
HIGHER THAN ESTIMATED. MORE ASPHALT WAS NEEDED THAN
ESTIMATED.

Reason(s)

DEKALB  36 RESURFACE 10.5 MILES OF WESTBOUND LANES  FROM 2.8 MILES EAST OF
BUCHANAN CO. TO RTE. 33 EAST JUNCTION  THE PROJECT INVOLVES 1-24'
PAVEMENT WITH SHOULDERS AND BRIDGES A-1590R, G-538R AND A-1593.

1P0726 1998    $227802/11/99   -10.98   $2559

PRELIMINARY ENGINEERING WAS LESS THAN ESTIMATED. UNIT BID PRICES
WERE LOWER THAN ESTIMATED.

Reason(s)

11/01/99 Page      4
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

  $47484    -3.76  $49339

11/01/99 Page      4
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

RANDOLPH  63 GRADING AND PAVING  ON RTE. 24 FROM BUS. RTE. 63 TO 0.6 MILE EAST OF
RTE. 63 IN MOBERLY  THE PROJECT INCLUDES RTE 63 WEST OUTER ROAD
FROM 24 TO UNION STREET.        PROJECTS RELATES TO 2U0488.

2U0488B 1997    $566101/19/99    -6.95   $6084

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

SCHUYLER 136 WIDEN AND RESURFACE ROADWAY, WIDEN SHOULDERS AND EXTEND
CULVERTS FROM RTE. U AT LANCASTER TO SCOTLAND COUNTY.   THE
PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGE J-690.

2P0636 1998    $219805/28/99    -9.14   $2419

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

SCHUYLER  63 WIDEN AND RESURFACE ROADWAY AND REPAIR BRIDGES  FROM 2.3 MILES
SOUTH OF IOWA LINE TO RTE. U.   THE PROJECT INVOLVES 1-24' PAVEMENT
AND BRIDGES H-384R, L-136 AND L-140.

2P0649 1998    $156705/28/99   -14.93   $1842

THIS PROJECT WAS LET IN COMBINATION WITH 2P0636. THIS ALLOWED FOR
SAVINGS BY HAVING LARGER QUANTITIES OF MATERIALS FURNISHED BY
THE CONTRACTOR AT A REDUCED UNIT PRICES FOR BOTH JOBS.

Reason(s)

11/01/99 Page      1
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

SCHUYLER  63 PAVEMENT REPAIR, COLDMILLING AND RESURFACING  FROM NORTH OF
RTE. J IN SCHUYLER COUNTY SOUTH TO RTE. 6 WEST IN ADAIR COUNTY
$200,000 IN FUNDING FROM DISTRICT OPERATIONS BUDGET.

2P0658 1998    $188803/01/99   -27.88   $2618

THIS WAS THE FIRST SUPERPAVE PROJECT NORTH OF RTE 61. THE
ESTIMATE ASSUMED BIDS WOULD BE HIGHER THAN THEY ACTUALLY
WERER BECAUSE OF THE CONTRACTORS UNFAMILIARITY OF THE
MATERIAL.

Reason(s)

MERCER  65 PAVEMENT REPAIR, RESURFACING AND SHOULDER STABILIZATION FROM
0.2 MILE SOUTH OF IOWA STATE LINE SOUTH TO RTES. K AND M.

2P0661 1998     $79403/24/99   -37.58   $1272

UNIT BID PRICES FOR AGGREGATE SHOULDERS AND MINERAL AGGREGATE
WERE SIGNIFICANTLY LOWER THAN ESTIMATE.

Reason(s)

LINN   M GRADING, PAVING AND REPLACE BRIDGE OVER LONG CREEK  1.2 MILES
SOUTH OF RTE. V ON RTE. M.   THE PROJECT INVOLVES BRIDGE X-719.

2S0326 1998    $119306/25/99   -12.73   $1367

A VALUE ENGINEERING STUDY WAS PERFORMED AFTER THE PROJECT WAS
LET. THE STUDY ELIMINATED A BYPASS ON THE PROJECT WHICH
ELIMINATED THE NEED FOR TEMPORARY FILL, SURFACING, EROSION
CONTROL, AND REMOVAL OF THESE ITEMS.

Reason(s)

11/01/99 Page      2
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

  $13301   -14.75  $15602

11/01/99 Page      2
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

MARION  24 GRADING, 2-24' (PART) PAVEMENT, WIDEN TO 5 LANE SECTION (PART) AND
BRIDGE 1.4 MILES TO 0.1 MILE WEST OF MISSISSIPPI RIVER

3P0261 1992    $714612/18/98     0.58   $7105

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

PIKE  61 BRIDGES  BOWLING GREEN RELOCATION   ADD LANES FOR DUAL3P0428C 1996    $191601/21/99    -7.48   $2071

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

LINCOLN  47 GRADING, PAVING AND REPLACE BRIDGE OVER BOBS CREEK  1.3 MILES
WEST OF RTE. W.   PROJECT INVOLVES BRIDGE H-602.

3P0455 1996    $125701/11/99    24.70   $1008

UNIT BID PRICES FOR MINERAL AGGREGATE AND FLASHING ELECTRIC
LIGHTS WERE HIGHER THAN ESTIMATED.

Reason(s)

11/01/99 Page      1
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

LINCOLN  47 GRADING, PAVING AND REPLACE BRIDGE H-964  0.7 MILE WEST OF RTE. EE
(BRUSHY FORK BOBS CREEK)

3P0456 1996    $133302/22/99    20.09   $1110

PRELIMINARY ENGINEERING WAS HIGHER THAN ESTIMATED. UNIT BID
PRICES WERE HIGHER THAN ESTIMATED ON ASPHALT, EARTHWORK,
BYPASS PIPES, MOBILIZATION, BRIDGE AND SEVERAL OTHER ITEMS. THIS
COULD BE BECAUSE THIS WAS ONE OF THE FIRST METRIC JOBS LET IN
MISSOURI.

Reason(s)

PIKE  61 WIDEN AND RESURFACE 3.3 MILES  FROM 0.4 MILE NORTH OF RTE. WW TO
0.1 MILE NORTH OF RTE. OO  PROJECT INVOLVES 1-24' PAVEMENT FOR THE
NORTHBOUND LANE.

3P0544 1997    $199705/12/99   -14.51   $2336

MINERAL AGGREGATE COST WAS LOWER THAN ESTIMATED.
Reason(s)

WARREN  70 RESURFACE 3.3 MILES ON EASTBOUND LANE  FROM RTES. F AND J TO ST.
CHARLES CO.   PROJECT INVOLVES 1-24' PAVEMENT.

3I0530 1997     $65710/19/98   -42.27   $1138

ASPHALT BID PRICES WERE LOWER THAN ESTIMATE. LESS PAVEMENT
REPAIR WAS NEEDED THAN ESTIMATED. PERMANENT SIGNING
REPLACEMENT IN ESTIMATE WAS NOT NEEDED.

Reason(s)

11/01/99 Page      2
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

WARREN  70 RESURFACE 10 MILES ON WESTBOUND LANE  FROM 0.2 MILE WEST OF RTE.
47 TO ST. CHARLES CO.   PROJECT INVOLVES 1-24' PAVEMENT.

3I0547 1997    $234209/17/98   -41.36   $3994

ASPHALT BID PRICE WAS LOWER THAN ESTIMATE. LESS PAVEMENT REPAIR
WAS NEEDED THAN ESTIMATED. ACTUAL ASPHALT QUANTITIES WERE
LOWER THAN ESTIMATE. EROSION CONTROL WAS ELIMINATED.

Reason(s)

MONTGOMERY  70 RESURFACE 4.6 MILES  FROM CALLAWAY COUNTY TO 1.0 MILE WEST OF
RTE. 161.   THIS PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGES L-39 5R
AND L-389R EASTBOUND LANE.

3I0302 1997    $125307/01/98    -1.88   $1277

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

WARREN  47 RESURFACE 6.8 MILES  FROM RTE. D TO MISSOURI RIVER.   THIS PROJECT
INVOLVES 1-24' PAVEMENT AND BRIDGES K-93 AND K-94.

3P0548 1997     $56108/19/98     4.08    $539

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

11/01/99 Page      3
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

AUDRAIN  54 RESURFACE 6.0 MILES  FROM 0.3 MILE WEST OF RTE. P TO 0.1 MILE EAST OF
RTE. 154.  THIS PROJECT INVOLVES 1-24' PAVEMENT.

3P0545 1997     $56703/19/99   -57.34   $1329

BASED ON THE ROADWAY CONDITIONS JUST BEFORE CONSTRUCTION, THE
ASPHALT DEPTH NEEDED WAS LESS THAN EARLIER ESTIMATE.

Reason(s)

MONTGOMERY  19 REHABILITATE MISSOURI RIVER BRIDGE  AT HERMANN.   THIS PROJECT
INVOLVES BRIDGE K-226A.

3P0556 1997    $249205/18/99    41.59   $1760

FULL DEPTH CONCRETE REPAIR COST WAS HIGHER THAN ESTIMATE.
Reason(s)

AUDRAIN  22 GRADING, PAVING AND REPLACE A 2 LANE BRIDGE OVER NORFOLK AND
WESTERN RAILROAD 0.5 MILE WEST OF RTE. Y.   THE PROJECT INVOLVES
BRIDGE L-536.

3P0436 1997    $173006/04/99    10.40   $1567

BID PRICES ON BRIDGE WERE HIGHER THAN ESTIMATED DUE TO STAGE
CONSTRUCTION OF THE BRIDGE.

Reason(s)

11/01/99 Page      4
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

MONTGOMERY  19 RESURFACE 4.4 MILES  FROM RTE. 161 SOUTH JUNCTION TO NORTH OF RTE.
WW.   THE PROJECT INVOLVES 1-24' PAVEMENT.

3P0550 1998     $96504/26/99    -0.52    $970

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

WARREN  47 GRADING AND PAVING IN WARRENTON  FROM I-70 TO OLD RTE. 40
PROJECT INVOLVES ADDING LANES.

3P0416B 1998    $149603/31/99    26.89   $1179

TRAFFIC ITEM COSTS WERE HIGHER THAN ESTIMATED DUE TO
COMPLEXITY OF JOB. RIGHT OF WAY COSTS WERE HIGHER THAN
ESTIMATE. PRELIMINARY ENGINEERING COSTS WERE HIGHER THAN
ESTIMATE.

Reason(s)

RALLS  19 RESURFACE 16 MILES  FROM 0.6 MILE SOUTH OF RTE. 61 TO 0.1 MILE NORTH
OF RTE. 154 NORTH JUNCTION.  PROJECT INVOLVES 1-24' PAVEMENT.

3P0549 1998    $335303/17/99   -32.24   $4948

MINERAL AGGREGATE WAS BID LOWER THAN ESTIMATED.
Reason(s)

11/01/99 Page      5
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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RSMo 21.795.2.(5, 6)

RALLS   E GRADING AND PAVING  FROM 0.3 MILE EAST OF RTE. 79 EAST 0.3 MILE AT
SAVERTON.  THE PROJECT WILL RAISE THE ROAD TO ELIMINATE
FLOODING.

3S0585 1998     $27505/18/99    21.68    $226

PRELIMINARY AND CONSTRUCTION ENGINEERING WAS HIGHER THAN
ESTIMATED DUE TO USE OF INNOVATIVE ENGINEERING. OVERALL, THE
INNOVATIVE ENGINEERING RESULTED IN A COST SAVINGS OF $ 200, 000 IN
THE PROJECT.

Reason(s)

MARION  61 CONSTRUCT LEFT TURN LANE AT CLINIC ROAD IN HANNIBAL  FROM 0.9
MILE TO 1.0 MILE SOUTH OF RTE. MM.

3U0591 1998      $6601/07/99     8.20     $61

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

  $29406    -9.85  $32618

11/01/99 Page      6
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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NumberCounty Route

Program Estimates Compared to Costs of Projects Completed in SFY 1999 
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RSMo 21.795.2.(5, 6)

JOHNSON 132 GRADING, PAVING, RAILROAD BRIDGE, SIGNALS, RESURFACE AND
STABILIZE SHOULDERS 0.1 MILE SOUTH OF RTE. 50 TO 2.4 MILES SOUTH OF
RTE.50 (WARRENSBURG GATE)  (RIGHT OF WAY FOR 4 LANES) FUNDED BY
OTHERS   CONSTRUCT WITH JOB J4S1023

4S0963B 1995    $570210/09/98     4.11   $5477

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

JOHNSON  23 GRADING AND 1-24' PAVEMENT  0.8 MILE NORTH OF RTE. 50 TO 0.2 MILE
NORTH OF RTE. 50   INCLUDES RTE. MM INTERSECTION FUNDED BY OTHERS

4S0965B 1995    $193610/09/98    11.01   $1744

MORE MATERIAL WAS USED IN A TEMPORARY CONNECTION TO PROVIDE
AN ACCEPTABLE TRANSITION FOR HANDLING TRAFFIC DURING
CONSTRUCTION. CONSTRUCTION ENGINEERING WAS HIGHER THAN
ESTIMATED.

Reason(s)

JOHNSON 132 REPLACE BRIDGE G-966  0.1 MILE SOUTH OF RTE. 50  (KNOB NOSTER)
CONSTRUCT WITH JOB J4S0963B

4S1023 1995    $104910/09/98    74.83    $600

RETAINING WALLS WERE ADDED TO AVOID ACQUIRING RIGHT OF WAY
INCLUDING PARKLAND. BRIDGE PILES WERE LONGER THAN ESTIMATED.
ADDITIONAL ASHALTIC CONCRETE WAS USED TO REDUCE FUTURE
MAINTENANCE COSTS.

Reason(s)

11/01/99 Page      1
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.
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NumberCounty Route

Program Estimates Compared to Costs of Projects Completed in SFY 1999 

Award
 Year EstimateDescription of Location/Improvement
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Complete Difference

Percent    Date
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RSMo 21.795.2.(5, 6)

HENRY   7 GRADING, PAVING 1-28' PAVEMENT AND RESURFACE 1-24' PAVEMENT 0.8
MILE NORTH OF RTE. O TO 1.5 MILES WEST OF CLINTON   ADD LANES FOR
DUAL (URICH TO CLINTON)

4P0861D 1995    $779710/22/98    -2.34   $7984

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

JACKSON 291 SUPERSTRUCTURE  KANSAS CITY AREA: MISSOURI RIVER BRIDGE4U0564D 1995    $558208/31/98   -16.25   $6665

LESS PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING WAS
NEEDED THAN IN ORIGINAL ESTIMATE.

Reason(s)

CASS   2 GRADING AND PAVING                                   $  HARRISONVILLE: INTERSECTION
OF SOUTH STREET  * FUNDED 75% CITY OF HARRISONVILLE

4U0972 1996     $37702/28/99   -61.69    $984

THE PROJECT COST INCLUDED ONLY THE AMOUNT PAID BY MODOT AND
NOT THE PORTION PAID BY THE CITY FOR PRELIMINARY ENGINEERING
AND CONSTRUCTION. UNIT BID PRICES WERE LOWER THAN ESTIMATE.

Reason(s)

11/01/99 Page      2
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RSMo 21.795.2.(5, 6)

PLATTE  29 RESURFACE 2-24' (PART), 2-36' (PART) PAVEMENTS, 16' CONCRETE MEDIAN
AND MEDIAN BARRIER 0.5 MILE SOUTH OF BARRY ROAD TO 1.0 MILE
NORTH OF RTE. D

4I1016 1996    $877904/14/99    11.86   $7848

UNIT BID PRICES WERE HIGHER THAN ESTIMATE.
Reason(s)

JACKSON  35 RESURFACE  I-70 TO MISSOURI RIVER4I1251 1996    $178303/25/99    10.33   $1616

UNIT BID PRICES WERE HIGHER THAN ESTIMATE. MORE PRELIMINARY
ENGINEERING AND CONSTRUCTION ENGINEERING NEEDED THAN
ESTIMATE.

Reason(s)

JACKSON  12 GRADING, PAVING, RETAINING WALL, REPLACE BRIDGES K-720 AND K-721
KANSAS CITY AREA: WEST OF WINNER ROAD TO EAST OF WINNER ROAD

4U0840B 1996    $588212/01/98    21.83   $4828

ADDITIONAL TRAFFIC CONTROL MEASURES, STORM SEWER SYSTEM
REPLACEMENTS, ADDITIONAL EROSION CONTROL, AND A NEW PAVEMENT
DESIGN WERE NEEDED THAT WERE NOT INCLUDED IN THE ORIGINAL
ESTIMATE. COURT AWARDS FOR CONDEMED RIGHT OF WAY WERE MORE
THAN ESTIMATED.

Reason(s)
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RSMo 21.795.2.(5, 6)

CLAY 269 CONSTRUCT RIVER PIERS OF NEW BRIDGE ON CHOUTEAU TRAFFICWAY
OVER THE MISSOURI RIVER.   KANSAS CITY FUNDED.  PROJECT RELATES TO
4U1303, 4U1303C AND 4U1303D.

4U1303B 1996    $445710/19/98   -12.00   $5065

SOME EROSION CONTROL MEASURES IN THE ESTIMATE WERE NOT
NEEDED. FEWER CORES TO EVALUATE FOUNDATION CONDITIONS WERE
NEEDED THAN ESTIMATED. PRELIMINARY AND CONSTRUCTION
ENGINEERING WERE LESS THAN ESTIMATED.

Reason(s)

PLATTE  69 REHABILITATE BRIDGE DECK AND PAINTING ON NORTHBOUND LANE OF
MISSOURI RIVER BRIDGE IN KANSAS CITY.   PROJECT INVOLVES BRIDGE
A-450.  FUNDED JOINTLY WITH KANSAS.

4U0852 1997    $518705/17/99   -35.60   $8054

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)

PLATTE  29 GRADING, PAVING, RETAINING WALLS, LIGHTING AND SIGNALS  AT RTE. 45
AND LINDEN ROAD INTERCHANGES.   (2 DISCONNECTED SECTIONS)
PROJECT INVOLVES J4I1246

4I1246B 1997    $196110/26/98    30.65   $1501

PAVEMENT DESIGN REQUIRED MORE QUANTITIES THAN ESTIMATED
PAVEMENT DESIGN. SIGNALS WERE ADDED FOR SAFETY. RETAINING BID
PRICE WAS HIGHER THAN ESTIMATE.

Reason(s)
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RSMo 21.795.2.(5, 6)

CLAY 152 GRADING AND PAVING  FROM WEST OF INDIANA STREET TO EAST OF
NORTH BRIGHTON IN THE KANSAS CITY AREA.  $1800 MARC FUNDS.  THIS
PROJECT RELATES TO 4U0029D.

4U0029F 1997    $722604/06/99   -12.51   $8259

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)

CLAY 269 CONSTRUCT SOUTH APPROACH SUBSTRUCTURE (PIERS 5 THRU 15) AND
PRESTRESSED CONCRETE GIRDERS (PIERS 4 THRU 15) NEW BRIDGE ON
CHOUTEAU TRAFFICWAY OVER THE MISSOURI RIVER.  PART KANSAS CITY
FUNDED  PROJECT INVOLVES 4U1303, 4U1303B, AND 4U1303D.

4U1303C 1997    $478605/04/99   -16.69   $5745

UNIT BID PRICES WERE LOWER THAN ESTIMATE. LESS PRELIMINARY
ENGINEERING AND CONSTRUCTION ENGINEERING WERE NEEDED THAN
ESTIMATE.

Reason(s)

JOHNSON  13 GRADING, PAVING, RETAINING WALL, PEDESTRIAN OVERPASS, SIGNAL
INTERCONNECT AND SIGNALS IN WARRENSBURG FROM NORTH OF
CHRISTOPHER STREET TO SOUTH OF TYLER STREET  JOB J4X1288B
COMBINED WITH THIS JOB.  CITY PAYING $400,000 FOR CONST. AND CMSU

4U1136 1997    $397103/29/99    27.73   $3109

BID COSTS ON RETAINING WALL CONSTRUCTION WAS HIGHER THAN
ESTIMATE.

Reason(s)
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RSMo 21.795.2.(5, 6)

CLAY 435 REHABILITATE 8 BRIDGES  FROM I-35 TO MISSOURI RIVER BRIDGE.
CONSTRUCT WITH PROJECT 4I1247

4I1247B 1997     $81603/26/99    -9.73    $904

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

HENRY  13 GRADING FOR ADDITIONAL LANES  FROM 1.4 MILES SOUTH OF BUS. RTE. 13
TO 1.2 MILES NORTH OF RTE. 52.  THE PROJECT IS RELATED TO 4P0933B AND
4P0933F.

4P0933C 1997    $545106/21/99   -67.93  $16999

UNIT BID PRICE FOR ROCK FILL WAS LESS THAN ESTIMATE.
Reason(s)

HENRY  13 BRIDGE SUBSTRUCTURES ACROSS TRUMAN RESERVOIR FOR DUAL LANE
DIVIDED HIGHWAY FROM 2.0 MILES SOUTH OF BUS. RTE. 13 TO 1.8 MILES
NORTH OF RTE. 52.  ADD LANES FOR DUAL DIVIDED HIGHWAY - 3
DISCONNECTED SECTIONS.  THE PROJECT IS RELATED TO 4P0933B.

4P0933G 1997    $250206/21/99   -42.22   $4330

BID PRICES FOR CONSTRUCTION OF SUBSTRUCTURES WERE LOWER THAN
ESTIMATE.

Reason(s)
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RSMo 21.795.2.(5, 6)

PLATTE  29 INSTALL SIGNALS AT PRAIRIE VIEW ROAD AND RTE. 92 AND RESURFACE 1.2
MILES OF PAVEMENT IN EACH DIRECTION FROM I-435 TO RTE. 92.

4I1249 1998    $149206/23/99   -30.18   $2137

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)

LAFAYETTE  13 GEOMETRIC REVISIONS AND SIGNALS  AT SOUTH JUNCTION BUSINESS RTE.
13 IN HIGGINSVILLE.   CONSTRUCT WITH J4P1033

4P1008B 1998     $35905/27/99   -24.90    $478

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)

LAFAYETTE  13 RESURFACING AND STABILIZE SHOULDERS  FROM MISSOURI RIVER BRIDGE
IN LEXINGTON TO BUSINESS RTE. 13 IN HIGGINSVILLE.  CITY OF
LEXINGTON PROVIDING $43,000 TO PAVE PARKING LANES.  CONSTRUCT
WITH J4P1008B.

4P1033 1998    $203205/27/99   -35.80   $3165

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)
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RSMo 21.795.2.(5, 6)

JACKSON  24 REMOVE BRIDGE  AT RTE. 24 AND BLUE RIDGE BOULEVARD IN KANSAS
CITY AREA  PROJECT INVOLVES BRIDGE K-423.  RELATES TO 4U0955.

4U0955B 1998     $11912/16/98   -41.38    $203

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)

RAY 210 INSTALLATION OF CROSSROAD PIPE  0.3 MILE EAST OF RTE. Z.   RELATES TO
4S0110 (PROJ. RS-BRS-304(7)) WHICH WAS COMPLETED IN 1988.

4S0110E 1998     $49602/23/99   -12.21    $565

LESS PRELIMINARY ENGINEERING WAS USED THAN ESTIMATED.
Reason(s)

  $79742   -18.85  $98260
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RSMo 21.795.2.(5, 6)

COOPER   5 REPLACE BRIDGE G-56R                                 $  MISSOURI RIVER BRIDGE
(BOONVILLE)   DISTRICT 5 SHARE OF COST   (SEE JOB J5P0257Z)

5P0257 1994   $2607104/05/99    53.08  $17031

DRILLED SHAFTS HAD TO BE REDESIGNED DURING CONSTRUCTION. RIGHT
OF WAY AND UTILITY COSTS WERE HIGHER THAN ESTIMATE.

Reason(s)

MILLER  87 PAVING, STORM SEWERS, CURB AND GUTTER  RTE. 54 BUSINESS SOUTH
JUNCTION TO MANOR DRIVE (ELDON)   * 75% CITY OF ELDON

5S0716 1995      $3306/14/99   -75.00    $132

THE PROJECT COST INCLUDED ONLY THE AMOUNT PAID BY MODOT AND
NOT THE PORTION PAID BY THE CITY FOR THE CONSTRUCTION OF THE
PROJECT.

Reason(s)

CAMDEN  42 GRADING AND PAVING FOR 2 LANE RELOCATION  FROM EAST END OF RTE.
MM TO RTE. 54 BUS.   COMMISSION APPROVED FUNDING OF APPROACHES
FOR THE LAKE OZARK COMMUNITY BRIDGE.

5P0733 1995    $742403/26/99   -11.73   $8411

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)
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RSMo 21.795.2.(5, 6)

CAMDEN  54 PAVING FOR DUAL LANE AND WIDENING TO 62 FEET WITH CURB AND
GUTTER (PART), RESURFACE LAST 0.4 MILE FROM RTE. 5 IN CAMDENTON TO
RTE. Y.   THE PROJECT WILL ADD LANE FOR DUAL.

5P0368 1996    $861307/07/98    -2.26   $8812

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

COLE  63 ACQUISITION OF RIGHT OF WAY, GRADING, PAVING AND BRIDGE AT
ALGOA ROAD INTERCHANGE FROM 1.4  MILES EAST OF MOREAU RIVER TO
1.6 MILES WEST OF RTE. J.  PART FUNDED BY COLE COUNTY AND MISSOURI
NATIONAL GUARD

5P0667B 1997    $896012/30/98   -19.91  $11187

UNIT BID PRICES WERE LOWER THAN ESTIMATED FOR EXCAVATION,
BRIDGE WORK, BASE AND PAVEMENT ITEMS.

Reason(s)

BOONE   B GRADING AND PAVING TO WIDEN TO 5 LANES  FROM COLUMBIA NORTH
URBAN LIMITS TO RTE. 63.   CITY OF COLUMBIA PROVIDING FUNDS FOR
ACCELERATED CONSTRUCTION.  MODOT PAYBACK IN 1998.

5U0674 1997    $565803/31/99    11.93   $5055

UNIT BID PRICES WERE HIGHER THAN ESTIMATED.
Reason(s)
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RSMo 21.795.2.(5, 6)

MILLER  54 RESURFACE 8.3 MILES OF EASTBOUND LANES  FROM THE COLE COUNTY
LINE TO 0.7 MILE WEST OF RTE. 87.   THE PROJECT INVOLVES 1-24'
PAVEMENT.

5P0708 1998    $113804/28/99   -46.87   $2142

THIS PROJECT WAS LET IN COMBINATION WITH CAMDEN 54 5P0724
RESULTING IN BETTER BIDS.

Reason(s)

CAMDEN  54 RESURFACE 11.2 MILES  FROM NIANGUA BRIDGE TO RTE. KK.5P0724 1998    $170404/28/99   -21.11   $2160

THIS PROJECT WAS LET IN COMBINATION WITH MILLER 54 5P0708,
RESULTING IN BETTER BIDS THAN ESTIMATED.

Reason(s)

COLE  54 REPLACE DECK AND PAINT THE SOUTHBOUND MISSOURI RIVER BRIDGE IN
JEFFERSON CITY.   PROJECT INVOLVES BRIDGE L-550R.

5U0018B 1998    $970706/28/99   -34.99  $14932

UNIT BID PRICES WERE LOWER THAN ESTIMATED ON GUARDRAIL
STRIPING, TRAFFIC CONTROL AND MOBILIZATION. BRIDGE COST
ESTIMATES WERE DEVELOPED WITH FACT THAT THERE WERE LIMITED
WORKING DAYS SET UP IN CONTRACT, HOWEVER, BIDS WERE LOWER
THAN ESTIMATE.

Reason(s)
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RSMo 21.795.2.(5, 6)

COLE  50 ADD LEFT TURN LANE INTO WILDWOOD, WIDEN WILDWOOD AND IMPROVE
RIGHT TURN LANES IN AND OUT OF WILDWOOD INTERSECTION OF RTE. 50
SOUTH OUTER ROAD AND WILDWOOD IN JEFFERSON CITY.  MODOT
MAINTENANCE WILL INSTALL TRAFFIC SIGNALS UPON COMPLETION OF

5S0755 1998     $23609/10/98    14.56    $206

MORE PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING
WERE REQUIRED THAN ORIGINALLY ESTIMATED.

Reason(s)

BOONE  PP GRADING, PAVING, SIGNALS AND WIDEN TO 5 LANES  FROM RTE. 63
CONNECTOR EAST 0.4 MILE.   CITY OF COLUMBIA PROVIDING FUNDS FOR
ACCELERATED CONSTRUCTION.  MODOT PAYBACK IN 1998.

5U0670 1998    $138102/25/99   -15.95   $1643

RIGHT OF WAY COSTS WERE LOWER THAN ESTIMATED DUE TO RIGHT OF
WAY DONATIONS.

Reason(s)

  $70925    -1.10  $71711
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RSMo 21.795.2.(5, 6)

ST LOUIS 231 GRADING, PAVING, AND REPLACE BRIDGE K-458  ST. LOUIS AREA:
MERAMEC RIVER  WETLAND MITIGATION

6U0693 1995    $934807/02/98    77.45   $5268

UNIT BID PRICES WERE HIGHER THAN ORIGINAL ESTIMATES.
Reason(s)

ST LOUIS 141 GRADING, PAVING, RETAINING WALLS, LIGHTING AND SIGNALS ST LOUIS
AREA: NORTH OF BOWLES AVENUE TO SOUTH OF SAN SIMEON WAY

6U0804D 1995   $2522509/01/98    18.32  $21319

PAVEMENT THICKNESS WAS INCREASED TO EXTEND LIFE OF PAVEMENT.
DUAL LANE RAMP WAS ADDED ON RT 30 TO IMPROVE TRAFFIC FLOW. UNIT
BID PRICES WERE HIGHER THAN ESTIMATED.

Reason(s)

ST LOUIS 141 GRADING, PAVING, SIGNALS, SIGNING, LIGHTING AND RETAINING WALL ST.
LOUIS AREA: 0.6 MILE SOUTH OF I-44 TO NORTH OF BOWLES AVENUE
RIGHT OF WAY FOR THIS JOB UNDER J6U0804C HAWKINS ROAD
INTERSECTION

6U0804H 1995   $1265109/01/98    17.18  $10796

ADDITIONAL EXCAVATION FROM 6U0804C ADDED TO THIS PROJECT TO
TAKE ADVANTAGE OF THE CLOSER DISPOSAL SITE ON MERAMEC STATION
ROAD. ADDITIONAL PAVEMENT WAS ADDED TO ELIMINATE NEED FOR A
MAJOR TEMPORARY BYPASS. LOWER UNIT BID PRICES THAN ESTIMATED.

Reason(s)
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RSMo 21.795.2.(5, 6)

ST LOUIS 180 GRADING (PART), PAVING, WIDEN, RESURFACE, LIGHTS AND SIGNALS ST.
LOUIS AREA: 1.1 MILES EAST OF RTE. 67 TO 180 SPUR (PENN AVE.)  WIDEN TO
5 LANES   (TWO DISCONNECTED SECTIONS) USE IN PLACE BRIDGES A-3172
AND A-3171

6U0779 1996    $699807/20/98    45.16   $4821

PROJECT WAS A REQUIRED COMBINATION WITH FAU BEAUTIFICATION
PROJECT THROUGH BRECKENRIDGE HILLS WHICH REQUIRED ADDITIONAL
FIELD ADJUSTMENTS AND INCREASED CONSTRUCTION ENGINEERING.
ADDITONAL TRAFFIC CONTROL WAS USED FOR INCREASED SAFETY.

Reason(s)

JEFFERSON  55 11" OVERLAY 2 LANES EACH DIRECTION, ADD 3 MEDIAN LANES 2-12'
MEDIAN SHOULDERS, TEMPORARY RAMP CONNECTIONS 0.5 MILE SOUTH
OF RICHARDSON RD TO NORTH OF RTE. 141   AND SIGNING

6I0626 1996   $1720510/30/98    16.62  $14753

THICKER PAVEMENT DESIGN WAS USED TO INCREASE LIFE OF PAVEMENT.
Reason(s)

ST CHARLES   K GRADING, PAVING AND BRIDGES FOR 5 LANES  FROM 0.6 MILE SOUTH OF
RTE. N TO 0.3 MILE NORTH OF RTE. 40.  ACCELERATED BY O'FALLON FUNDS,
MHTD PAYBACK IN 1998.

6S0771 1996    $942806/22/99    35.83   $6941

UNIT BID PRICES WERE HIGHER THAN ESTIMATED. PROJECT WAS SPLIT
FROM ONE INTO THREE.

Reason(s)
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RSMo 21.795.2.(5, 6)

JEFFERSON   M GRADING, BRIDGES AND 24' PAVEMENT  MOSS HOLLOW ROAD TO
METROPOLITAN ROAD   (CATLIN DRIVE ONLY)

6S0704F 1996   $1310402/17/99    -0.14  $13123

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

ST LOUIS  67 CLOSED LOOP SIGNAL SYSTEM  ST. LOUIS AREA FROM RTE. I-270 TO RTE. AC
(FLOWER VALLEY SHOP CENTER)   * CMAQ FUNDS

6U1215 1996     $62802/04/99    57.00    $400

HARDWIRE INTERCONNECT WAS ADDED WHICH WAS NOT INCLUDED IN
THE ORIGINAL ESTIMATE.

Reason(s)

ST LOUIS 100 CLOSED LOOP SIGNAL SYSTEM  ST. LOUIS AREA FROM CLARKSON RD. (RTE.
340) TO BALLAS RD. (RTE. JJ)   * CMAQ FUNDS

6U1216 1996    $135502/04/99    80.67    $750

FIBER OPTIC INTERCONNECTION WAS ADDED, WHICH WAS NOT INCLUDED
IN THE ORIGINAL ESTIMATE.

Reason(s)
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RSMo 21.795.2.(5, 6)

JEFFERSON  21 COMPLETE NORTH HALF OF DIAMOND INTERCHANGE, BRIDGE A-2977 2.2
MILES SOUTH OF RTE. MM

6P0017H 1996    $210304/27/99   -10.01   $2337

ESTIMATE INCLUDED FUNDING FOR PRELIMINARY ENGINEERING WHICH
WAS NEVER USED.

Reason(s)

ST LOUIS 270 GRADING, PAVING AND BRIDGES  FROM CRAIGWOLD ROAD TO ROTT ROAD
INTERCHANGE AT I-44.   PROJECT RELATES TO 6I0617M AND 6I0617D.

6I0617 1996   $1137912/01/98     2.65  $11085

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

JEFFERSON  55 GRADING, PAVING, BRIDGES, SIGNALS AND LIGHTING FOR CON NECTION
TO VOGEL ROAD FROM RICHARDSON ROAD TO 0.4 MILE SOUTH OF
RICHARDSON R OAD IN ARNOLD.  THE PROJECT INVOLVES BRIDGES A-5728
AND A-5729.    REL ATES TO 6I0726.

6I0726B 1996    $726906/25/99   -26.31   $9864

SOME OF BID ITEMS ON THIS PROJECT WERE TRANSFERRED TO 6I0726.
Reason(s)
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RSMo 21.795.2.(5, 6)

ST CHARLES  40 GRADING, PAVING AND BRIDGE FOR CONSTRUCTION OF AN INTERCHANGE
AT LAKE ST. LOUIS BOULEVARD.   $1,435,598 IN FUNDS FROM CITY OF LAKE
ST. LOUIS. RELATES TO 6P0672.

6P0672B 1996   $1355106/10/99   -10.21  $15092

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)

ST LOUIS   N REPLACE BRIDGE OVER MALINE CREEK  1.0 MILE NORTH OF I-70 IN ST.
LOUIS AREA.   PROJECT INVOLVES BRIDGE L-218

6U0676 1997    $126307/28/98    75.66    $719

TIGHT WORKING CONDITIONS REQUIRED ADDITIONAL TRAFFIC CONTROL
FOR SAFETY. THERE WERE SOME ADDITIONAL EXPENSES FOR UTILITY
RELOCATIONS AND STREAM CHANNEL WORK NOT ANTICIPATED IN THE
ORIGINAL ESTIMATE.

Reason(s)

ST LOUIS  64 DECK COLDMILLING AND REPAIRS, CURB MODIFICATIONS AND POLYMER
OVERLAY FROM 21ST STREET TO RTE. I-70 IN ST. LOUIS.   THE PROJECT
INVOLVES STRUCTURE A-15017.  ENTRANCE AND EXIT RAMP DECK WILL
ALSO BE REPAIRED.

6I1247 1997   $1076912/10/98   -12.82  $12352

LESS PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING
WERE NEEDED THAN ORIGINAL ESTIMATE.

Reason(s)
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RSMo 21.795.2.(5, 6)

ST LOUIS   D RETAINING WALLS AND REPLACE RAILROAD BRIDGES  0.8 MILE EAST OF
RTE. 180 SPUR.   PROJECT INVOLVES BRIDGES J-217 AND J-149R1.    PROJECT
RELATES TO 6U0685B.

6U0685 1997    $493305/26/99   -23.08   $6413

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)

ST LOUIS 231 GRADING AND FOUR LANE LIGHT DUTY PAVEMENT  FROM 0.4 MILE NORTH
OF FINE ROAD TO 0.1 MILE SOUTH OF FINE ROAD IN ST. LOUIS AREA.
INCLUDES FOUR FOOT FLUSH MEDIAN.  PROJECT RELATES TO 6U1066

6U1066B 1997    $143402/09/99     5.60   $1358

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

ST CHARLES 370 REMOVE BRIDGE K-239 ON EXISTING RTE. 115  AT MISSOURI RIVER IN ST.
LOUIS AREA.

6U0299F 1997    $151512/23/98   -23.17   $1972

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)
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RSMo 21.795.2.(5, 6)

ST LOUIS  64 INSTALLATION OF BASELINE RETROFITS AT TRRA TRACKS  FROM 21ST
STREET TO POPLAR STREET BRIDGE   PROJECT RELATES TO 6I0985, 6I0985B
AND 6I0985C.

6I0985D 1997     $92908/07/98    62.70    $571

THE FOUNDATIONS, ONCE UNCOVERED, VARIED SO DRASTICALLY FROM
THE AS-BUILT PLANS, THE CONSULTANT HAD TO REDESIGN THE JOB.

Reason(s)

ST LOUIS 141 GRADING, PAVING, SIGNALS, LIGHTING AND RETAINING WALLS  FROM I-44
TO 0.6 MILE SOUTH OF I-44 IN ST. LOUIS AREA   PROJECT RELATES TO
6U0804,B,E,F,G AND I.

6U0804C 1997   $1853206/28/99   105.14   $9034

RIGHT OF WAY AND UNIT BID PRICES WERE HIGHER THAN ESTIMATE.
Reason(s)

ST LOUIS  21 INSTALL TRAFFIC SIGNALS  AT EAST CONCORD, TIFFANY SQUARE PARK.6S1252 1997     $13502/09/99    62.65     $83

AN ADDITIONAL SIGNAL MODIFICATION WAS ADDED AFTER THE LETTING
IN RESPONSE TO PUBLIC CONCERN.

Reason(s)
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RSMo 21.795.2.(5, 6)

ST CHARLES  70 REHABILITATION OF THE MISSOURI RIVER BRIDGE (WESTBOUND LANE) AT
ST. CHARLES.   PROJECT INVOLVES BRIDGE L561R2.

6I1222 1997    $417606/10/99    10.36   $3784

ADDITIONAL TRAFFIC CONTROL WAS NEEDED FOR SAFETY. THE SHORT
TIME FRAME FOR PROJECT COMPLETION ADDED TO THE COST OF THE JOB.

Reason(s)

ST CHARLES  94 SIGNAL FOR LEFT TURN LANE  AT RTE. D AND EASTBOUND RTE. D.6S1243 1997     $29112/17/98    87.74    $155

BID PRICE ON GRADING WAS HIGHER THAN ESTIMATED.
Reason(s)

ST LOUIS CITY  44 GRADING, BRIDGES, RETAINING WALLS, SIGNALS, SIGNING AND LIGHTING
AT VANDEVENTER AVE.   MO. BOTANICAL GARDEN PROVIDING $260,000.

6I1135 1997    $430305/19/99   -16.83   $5174

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)
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RSMo 21.795.2.(5, 6)

JEFFERSON  61 FULLY ACTUATE EXISTING SIGNALS  AT RTE. A.6X1284 1997      $5808/18/98    20.83     $48

UNIT PRICES ON TRAFFIC CONTROL DEVICES WERE MUCH HIGHER THAN IN
ESTIMATE. ESTIMATE DID NOT INCLUDE MOBILIZATION COSTS.

Reason(s)

JEFFERSON  67 UPGRADE EXISTING SIGNALS WITH HIGH SPEED BACK LOOPS  AT RTE. CC.6X1285 1997      $5108/18/98    64.52     $31

UNIT BID PRICES ON TRAFFIC CONTROL DEVICES WERE HIGHER THAN
ESTIMATE. ESTIMATE DID NOT INCLUDE MOBILIZATION COSTS.

Reason(s)

ST LOUIS 141 SKID RESISTANT OVERLAY ON NORTHBOUND APPROACH  AT RTE. 3406X1292 1997      $8311/10/98   336.84     $19

ADDITIONAL RESURFACING WAS ADDED TO THIS PROJECT TO REDUCE
WET PAVEMENT ACCIDENTS ON EASTBOUND AND WESTBOUND
APPROACHES.

Reason(s)
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RSMo 21.795.2.(5, 6)

JEFFERSON   Y WIDEN PAVEMENT AND REPLACE BOX CULVERT  1.9 MILES WEST OF RTE.
21.   RIGHT OF WAY WILL BE DONATED BY THE LUCKY BAPTIST CHURCH.

6S1144 1998     $53803/25/99    57.31    $342

THE BOX CULVERT REQUIRED A RESEAL WHICH WAS NOT IN THE ORIGINAL
ESTIMATE.

Reason(s)

ST LOUIS  70 INTERCHANGE MODIFICATIONS AND TEMPORARY SIGNALS  AT RTE. N.
PROJECT RELATES TO 6I1220, 6I1220B AND 6I1220D.

6I1220C 1998     $87804/13/99   -26.59   $1196

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)

ST LOUIS  CC GEOMETRIC REALIGNMENT AND TEMPORARY SIGNALS  AT WILDHORSE
CREEK AT LONG ROAD.   THE PROJECT INVOLVES ADDING WESTBOUND
RIGHT TURN LANE AND SOUTHBOUND RIGHT TURN.

6S1279 1998     $21102/03/99   -11.34    $238

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)
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RSMo 21.795.2.(5, 6)

ST LOUIS  AC PAVEMENT REPAIR, COLD MILL AND OVERLAY EXISTING PAVEMENT FROM
OLD HALLS FERRY TO PARKER ROAD.

6U1278 1998    $138403/10/99   -38.38   $2246

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)

ST CHARLES  94 EXTENSION OF RIGHT TURN LANE FOR SOUTHBOUND RTE. 94 ONTO
WESTBOUND I-70 NORTH OF I-70 AT BOONSLICK IN ST. CHARLES.   CITY OF
ST. CHARLES WILL ADVANCE $100,000 WITH MODOT REIMBURSEMENT IN
2000.  RELIEVE CONGESTION AT RTE 94.

6S1355 1998      $9611/30/98    10.34     $87

TURN LANE WAS INCREASED 15 ADDTIONAL FEET FROM ORIGINAL DESIGN
FOR SAFEY. ADDITONAL ASPHALT PATCHING WAS REQUIRED ALONG
EXCAVATED EDGE OF EXTENDED LANE. ADDITIONAL TRAFFIC CONTROL
WAS NEEDED TO SAFELY ACCOMODATE TRAFFIC.

Reason(s)

ST CHARLES 364 GRADING AND PAVING  ON THE UPPER BOTTOM ROAD CONNECTION IN
THE ST. LOUIS AREA.  PROJECT RELATES TO 6U0803C, D, G AND I.

6U0803U 1998    $202006/16/99     0.15   $2017

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)
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RSMo 21.795.2.(5, 6)

ST LOUIS 270 SOUND WALL (NO. 2)  FROM RTE. 30 TO SAPPINGTON ROAD.   SOUND
ABATEMENT DUE TO WIDENING OF I-270.

6I0617M 1998    $138104/26/99   -15.64   $1637

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)

ST LOUIS 270 SOUND WALL (NO.7)  FROM SAPPINGTON ROAD TO RTE. 21.   SOUND
ABATEMENT DUE TO WIDENING OF I-270.

6I0617U 1998     $20802/02/99   -43.01    $365

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)

ST LOUIS  55 SOUND WALL NO. 14A  SOUTH OF BUTLER HILL ROAD.   WIDENING
BROUGHT HIGHWAY CLOSER TO EXISTING HOUSES. WALL REDUCES NOISE
TO FEDERAL GUIDE LINES.

6I1203D 1998     $19002/02/99   -27.48    $262

UNIT BID PRICES ON WALL MATERIALS WERE LOWER THAN ESTIMATED.
Reason(s)
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RSMo 21.795.2.(5, 6)

ST LOUIS 115 INTERCONNECT SIGNALS ON RTE. 115 (NATURAL BRIDGE)  FROM LAMBERT
AIRPORT TO ST. LOUIS CITY LIMITS.   PROJECT SPLIT FROM 6I1220B.
RELATES TO PROJECTS 6I1220, 6I1220B, 6I1220C, 6I1220D AND 6I1220E.

6I1220F 1998     $83811/23/98     7.71    $778

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

ST LOUIS 100 RESURFACE EXISTING PAVEMENT WITH A SKID RESISTANT SURFACE FROM
RTE. 141 TO MASON ROAD IN ST. LOUIS AREA.

6U0983 1998     $62412/04/98   -23.15    $812

PROJECT LENGTH WAS REDUCED BECAUSE A SECTION IN THE ORIGINAL
ESTIMATE WAS, INSTEAD, INCLUDED IN PROJECT  6U0804E ON ROUTE 141.

Reason(s)

ST LOUIS VAR MICROSURFACING  ON RTES. N AND AC IN ST. LOUIS CO., CHOUTEAU
AVENUE IN ST. LOUIS CITY AND RTE. 67 IN JEFFERSON CO.  PROJECT SPLIT
FROM 6S1295.

6S1295B 1998     $89711/24/98   -29.37   $1270

UNIT BID PRICES CAME IN LOWER THAN ESTIMATES.
Reason(s)
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RSMo 21.795.2.(5, 6)

FRANKLIN   T IMPROVE SIGHT DISTANCE  AT LARETTO RIDGE.6X1280 1998     $23803/19/99   100.00    $119

TRAFFIC SIGNALS WERE ADDED WHICH WERE NOT IN THE ORIGINAL
ESTIMATE. UNIT BID PRICES WERE HIGHER THAN ESTIMATED.

Reason(s)

ST CHARLES  94 EXTEND LEFT TURN LANE  AT WOLFRUM ROAD.   FUNDS FOR THIS WORK
ORIGINALLY PROGRAMMED IN PROJECT 6X1296.

6S1374 1998      $4402/01/99    62.96     $27

UNIT BID PRICES WERE HIGHER THAN ESTIMATED DUE TO SMALL
CONTRACT QUANTITIES.

Reason(s)

ST CHARLES  94 NORTHBOUND DECELERATION LANE  AT RTE.N.   ADDRESS HIGH ACCIDENT
LOCATIONS.

6X1288 1998      $4402/01/99    62.96     $27

UNIT  BID PRICES WERE HIGHER THAN ESTIMATED.
Reason(s)
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RSMo 21.795.2.(5, 6)

ST LOUIS   P CONSTRUCT SCHOOL SIGNALS WITH ADVANCED FLASHERS  0.5 MILE
NORTH OF RTE. 30 AT AFFTON HIGH SCHOOL SOUTH ENTRANCE.  * FUNDED
BY THIRD STATE BUILDING FUNDS

6X1314 1998      $8703/15/99    45.00     $60

INITIAL ESTIMATE DID NOT INCLUDE ALL MATERIALS NEEDED FOR
FLASHERS.

Reason(s)

ST LOUIS   N REPLACE EXISTING CLOTH WIRING IN TRAFFIC SIGNALS  AT FROST
AVENUE, ROBERT AVENUE, JANUARY AVENUE AND RTE. 115 (NATURAL
BRIDGE) IN THE ST. LOUIS AREA.  THIS PROJECT IS A PORTION OF $150,000
PROGRAMMMED FOR THIS TYPE OF WORK.  REMAINDER IN 6X1339B.

6X1339 1998      $6401/12/99    -7.25     $69

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

ST CHARLES  70 REGRADE TO IMPROVE SIGHT DISTANCE  ON NORTH OUTER ROAD EAST OF
RTE. 370.

6I0879G 1998     $13106/02/99   -38.79    $214

UNIT BID PRICES WERE LOWER THAN ESTIMATE.
Reason(s)
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ST LOUIS  40 GRADING AND PAVING TO ADD EASTBOUND MEDIAN LANE AND
EASTBOUND ON RAMP FROM BAXTER ROAD EXTENSION 1.0 MILE EAST OF
BOONE'S CROSSING IN CHESTERFIELD.   $117,000 WILL BE PROVIDED FROM
TRAFFIC FUNDS. PART OF ROUTE 40 UPGRADE.

6U1047C 1998     $86605/18/99   -41.92   $1491

ORIGINAL ESTIMATE ASSUMED WIDENING WOULD BE REQUIRED IN BOTH
DIRECTIONS. FINAL DESIGN REQUIRED WIDENING IN EASTBOUND LANES
ONLY.

Reason(s)

JEFFERSON VAR GUARD RAIL INSTALLATION  AT VARIOUS RTES. IN JEFFERSON COUNTY.6X1283 1998     $19905/10/99   -50.62    $403

LESS GUARDRAIL WAS USED THAN IN ORIGINAL ESTIMATE.
Reason(s)

 $189654    10.31 $171922

11/01/99 Page     16
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.



   Job 
NumberCounty Route

Program Estimates Compared to Costs of Projects Completed in SFY 1999 

Award
 Year EstimateDescription of Location/Improvement

Cost to
Complete Difference

Percent    Date
Accepted

RSMo 21.795.2.(5, 6)

NEWTON  44 GRADING, PAVING, REPLACING BRIDGE AND SIGNALS TO RECON STRUCT
THE INTERCHANGE AT RTE. 43 WEST OF JOPLIN.   THE PROJECT INVOLVES
BRIDGE L-856A.

7I0603 1996    $547409/16/98     5.27   $5200

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

BARRY  60 WIDEN TO 3 LANES AND SIGNALS AT BRIDAL LANE AND CHAPEL DRIVE 1.2
TO 1.8 MILES EAST OF RTE. 37 AT MONETT   MAXIMUM MODOT
PARTICIPATION OF $1,300,000.00, WHICH INCLUDES CONTRACT COST, P.E. &
C.E. PAYBACK IN CY 2010

7P0588B 1997       $006/18/99  -100.00   $1216

THIS IS AN INNOVATIVE FINANCE PROJECT WITH THE CITY OF MONETT.
MODOT WILL REIMBURSE THE CITY $1,120,692 IN CALENDAR YEAR 2010.

Reason(s)

ST CLAIR  54 GRADING, PAVING AND REPLACING BRIDGE OVER SOUTH FORK
WEAUBLEAU CREEK 0.7 MILE EAST OF RTE. 13 NEAR COLLINS.   THE
PROJECT INVOLVES BRIDGE J-957R.

7P0540 1997    $181305/03/99    -3.92   $1887

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)
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RSMo 21.795.2.(5, 6)

JASPER  44 RESURFACE 5.1 MILES OF WESTBOUND LANES AND REHABILITATE BRIDGES
FROM 4.5 MILES WEST OF LAWRENCE COUNTY TO 0.5 MILE EAST OF JASPER
COUNTY.  THE PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGES A-684
AND A-546.

7I0616 1997    $288901/12/99     5.02   $2751

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

BARRY  YY WIDEN AND RESURFACE  FROM RTE. 39 EAST 2.8 MILES.   THE PROJECT
INVOLVES 100% FEDERAL FOREST HIGHWAY FUNDS

7S0614 1998     $60611/02/98    -0.98    $612

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

BARRY 112 REMOVE ROCK BLUFF TO IMPROVE SIGHT DISTANCE  AT THE
INTERSECTION WITH RTE. 112 SPUR IN ROARING RIVER STATE PARK.  THE
PROJECT WILL BE FUNDED BY THIRD STATE BUILDING FUNDS.  WILL BE
LET IN THE DISTRICT.

7S0685 1999      $3406/08/99    30.77     $26

ALL BIDDING CONTRACTORS PREFERRED THE USE OF A HYDRAULIC
HAMMER INSTEAD OF  BLASTING DUE TO SAFETY CONCERNS. THEREFORE,
THE CONTRACTOR WHO WAS AWARDED THE JOB WAS ALLOWED TO DO SO.

Reason(s)
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RSMo 21.795.2.(5, 6)

  $10816    -7.49  $11692
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GREENE  FF GRADING AND 2-24' PAVEMENTS  JAMES RIVER FREEWAY TO CITY OF
BATTLEFIELD

8S0380 1996    $577911/18/98    22.36   $4723

OVERRUNS IN CONSTRUCTION COSTS RESULTED BECAUSE OF EARTHWORK
MATERIAL SHORTAGES AND BECAUSE A PAVED MEDIAN WAS USED IN LIEU
OF SOD IN ORDER TO ALLEVIATE A SUBGRADE DRAINAGE PROBLEM.

Reason(s)

GREENE   D SIGNAL MODIFICATION AND INTERCONNECT  HAZARD ELIMINATION:
(SPRINGFIELD) RTE. 65 BUSINESS LOOP TO EAST GATE STREET

8X0650 1996     $67507/17/98     4.49    $646

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

GREENE  44 SIGNAL MODIFICATION AND INTERCONNECT  HAZARD ELIMINATION:
(SPRINGFIELD) RTE. 13 TO RTE. 65

8X0651 1996     $66107/17/98    -1.78    $673

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

11/01/99 Page      1
 Dollars are in thousands.  
These projects were primarily accepted in SFY 1999. 
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
  **These projects have been final accepted.  This does not necessarily mean that final payment has been made, 
  though usually any additional costs are a small percentage of the overall cost of the project.



   Job 
NumberCounty Route

Program Estimates Compared to Costs of Projects Completed in SFY 1999 

Award
 Year EstimateDescription of Location/Improvement

Cost to
Complete Difference

Percent    Date
Accepted

RSMo 21.795.2.(5, 6)

GREENE 744 SIGNAL MODIFICATION AND INTERCONNECT  HAZARD ELIMINATION:
(SPRINGFIELD) RTE. 13 TO BARNES AVENUE

8X0652 1996     $65307/17/98    -0.15    $654

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

CHRISTIAN  65 GRADING, PAVING AND OUTER ROADWAYS  NORTH OF RTE. F TO SOUTH OF
RTE. EE   UPGRADE TO FREEWAY - INTERCHANGES

8P0606 1996    $787705/21/99   -16.21   $9401

THE ESTIMATE ASSUMED THE CONTRACTOR WOULD BE RESPONSIBLE FOR
PROVIDING A BORROW AREA. INSTEAD, THE CONTRACTOR WAS ABLE TO
ACQUIRE ALL THE MATERIAL NEEDED FROM EXISTING RIGHT OF WAY
LIMITS. ALSO, ASPHALT PRICES WERE LOWER THAN ESTIMATED.

Reason(s)

GREENE   H GRADING, PAVING AND REPLACE BRIDGE OVER SIMS CREEK  2.0 MILES
SOUTH OF RTE. CC.   THE PROJECT INVOLVES BRIDGE S-348 (RIGHT OF WAY
CLEAR) .    PROJECT RELATES TO JOB 8S0501B.

8S0501 1997    $120007/09/98    18.23   $1015

MORE PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING
WERE NEEDED THAN ORIGINALLY ESTIMATED.

Reason(s)
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RSMo 21.795.2.(5, 6)

GREENE 160 GRADE, PAVE, MEDIAN, LEFT TURN LANE AT INTERSECTION  CHESTNUT
EXPRESSWAY TO SUNSHINE.   ADD LANES - DUAL

8U0577 1997     $61404/20/99   -87.39   $4869

THIS PROJECT WAS ACCELERATED BY THE CITY OF SPRINGFIELD. MODOT
WILL BEGIN TO REIMBURSE THE CITY IN 2001.

Reason(s)

TANEY  65 RESURFACING  FROM 0.9 MILE NORTH OF RTE. 86 TO ARKANSAS STATE
LINE.  THIS PROJECT IS A LONG-TERM PAVEMENT PERFORMANCE TEST
SECTION PROJECT.

8P0666 1998     $70512/04/98   -22.53    $910

COST ON ASPHALT CEMENT WAS LESS THAN ESTIMATED BECAUSE
CONTRACTOR USED THE RECYCLED MIX OPTION ON THE SHOULDERS.
SHAPING SHOULDERS WAS ELIMINATED SO NO EROSION CONTROL
MEASURES WERE NEEDED.

Reason(s)

CHRISTIAN  14 GRADING AND PAVING TO PROVIDE A CONTINUOUS CENTER TURN LANE
FROM WEST OF RTE. M TO WEST OF RTE. 160 IN NIXA.

8P0588B 1998    $169605/04/99   -10.69   $1899

SOME BID ITEMS REQUIRED LESS QUANTITY THAN ESTIMATED. SOME OF
THE UNIT BID PRICES WERE LESS THAN ESTIMATED.

Reason(s)
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RSMo 21.795.2.(5, 6)

CHRISTIAN  14 GRADING AND PAVING TO PROVIDE A CONTINUOUS LEFT TURN LANE
FROM EAST OF RTE. 160 TO WEST OF MAIN ST. IN NIXA   $100,000 FUNDING
BY THE CITY OF NIXA

8P0588D 1998     $57605/04/99    93.29    $298

ADDITIONAL CURB AND GUTTER AND STORM SEWER WERE REQUIRED TO
COMPLETE THE JOB. HIGHER UNIT BID PRICES WERE RECEIVED DUE TO A
CONFINED WORK AREA AND HEAVY TRAFFIC.

Reason(s)

LACLEDE  44 COLDMILL DRIVING LANES AND RESURFACE THE EASTBOUND AND
WESTBOUND LANES AND SHOULDERS FROM 2.5 MILES WEST OF RTE. C TO
0.6 MILE WEST OF I-44 LOOP.  THE PROJECT INVOLVES 2-24' PAVEMENTS.

8I0668 1998    $228802/10/99   -24.61   $3035

UNIT BID PRICES WERE LOWER THAN ESTIMATED. LESS TACK COAT WAS
NEEDED THAN ESTIMATED.

Reason(s)

GREENE 160 GRADING, PAVING AND REHABILITATE BRIDGE OVER CLEAR CREEK 0.4
MILE WEST OF RTE. UU.   THE PROJECT INVOLVES BRIDGE H-462

8P0360 1998    $103805/12/99    37.85    $753

MORE PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINEERING
WERE NEED THAN ESTIMATE. UNIT BID PRICES WERE HIGHER THAN
ESTIMATE.

Reason(s)
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RSMo 21.795.2.(5, 6)

  $23762   -17.71  $28876
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RSMo 21.795.2.(5, 6)

HOWELL  63 1-24' PAVEMENT, RESURFACE AND UPGRADE SHOULDERS ON EXISTING
LANE RTE. N TO RTE. 14   ADD LANE FOR DUAL

9P0292 1996    $880507/27/98   -10.13   $9797

THE PROJECT WAS LET AS AN ALTERNATE BID (CONCRETE OR ASPHALT
PAVEMENT.) IT WAS AWARDED AS AN ASHPALT PROJECT WHICH RESULTED
IN A SAVINGS FROM THE ORIGINAL ESTIMATE.

Reason(s)

PHELPS   D PAVING AND REPLACE BRIDGE Z-828  1.6 MILES NORTH OF I-44 SOUTH 0.6
MILE

8S0394 1996    $412907/27/98    32.59   $3114

ROCK BLUFFS AND ROUGH TERRAIN CALLED FOR ADDITIONAL
PRELIMINARY ENGINEERING AND CONSTRUCTION ENGINNERING WORK
THAN ORIGINALLY ESTIMATED. ADDITIONAL TRAFFIC CONTROL WAS
NEEDED FOR SAFETY.

Reason(s)

PHELPS  72 GRADING AND BRIDGES FOR NEW LANE  FROM ELK PRAIRIE TO SOUTH OF
RTE. FF.   THE PROJECT INVOLVES BRIDGES J-857, J-858 AND K-36. RELATED
TO 9P0377B.

9P0377D 1996    $813811/10/98     8.22   $7520

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)
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RSMo 21.795.2.(5, 6)

IRON  21 PAVING NEW LANE  FROM NORTH OF ROUTE 32 TO GRANITEVILLE.   THE
PROJECT IS RELATED TO 6P0112B.

6P0112 1996    $483203/03/99    -9.55   $5342

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

PULASKI  44 RESURFACE 1.6 MILES OF WESTBOUND LANES AND STABILIZE SHOULDERS
FROM 1.5 MILES EAST OF RTE. H TO 0.5 MILE WEST OF BUSINESS LOOP 44 AT
ST. ROBERT.  THE PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGE L-93R1.

9I0318 1997    $103007/16/98    11.96    $920

ACTUAL BRIDGE DECK AND JOINT DETERIORATION WAS GREATER THAN
EXPECTED IN THE PROGRAMMED ESTIMATE.

Reason(s)

HOWELL  63 GRADING TO ADD LANES FOR DUAL DIVIDED HIGHWAY  FROM 0.8 MILE
NORTH OF RTE. N TO RTE. N AT POMONA.   THE PROJECT IS RELATED TO
9P0365, 9P0365C AND 9P0365D.

9P0365B 1997    $244204/19/99   -33.70   $3683

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)
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RSMo 21.795.2.(5, 6)

HOWELL  63 BRIDGES OVER BURLINGTON NORTHERN RAILROAD  0.5 MILE NORTH OF
RTE. N   THE PROJECT IS RELATED TO 9P0365, 9P0365B AND 9P0365C

9P0365D 1997    $108904/19/99   -16.81   $1309

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)

PHELPS  44 RESURFACE 9.9 MILES OF EASTBOUND LANES AND STABILIZE SHOULDERS
FROM 1.1 MILES WEST OF RTE. 68 TO 1.2 MILES EAST OF RTE. F.  THE
PROJECT INVOLVES 1-24' PAVEMENT.

9I0320 1997    $208802/10/99    -9.65   $2311

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

PHELPS  44 RESURFACE 11 MILES OF WESTBOUND LANES  FROM O.1 MILE EAST OF RTE.
V TO CRAWFORD COUNTY.   THE PROJECT INVOLVES 1-24' PAVEMENT AND
SHOULDERS AND BRIDGE L-527R.

9I0466B 1997    $196202/10/99   -24.28   $2591

LESS COLD MILLING WAS NEEDED THAN ORIGINALLY ESTIMATED.
SHOULDER DESIGN CHANGES REDUCED COSTS BY ELIMINATING THE NEED
FOR EROSION CONTROL.

Reason(s)
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RSMo 21.795.2.(5, 6)

RIPLEY 160 GRADING AND PAVING  1.0 MILE EAST OF RTE. T NEAR FAIRDEALING.9P0453 1998    $101106/04/99    49.34    $677

ENTIRE PROJECT HAD TO BE UNDERGRADED  DUE TO INSTABILITY OF THE
EXISTING GROUND.

Reason(s)

PULASKI  44 RESURFACE 4.9 MILES OF EASTBOUND LANES AND STABILIZE SHOULDERS
FROM 1.3 MILES EAST OF RTE. 17 TO 0.3 MILE WEST OF BUSINESS LOOP 44
AT ST. ROBERT.  THE PROJECT INVOLVES 1-24' PAVEMENT.

9I0465 1998    $159103/09/99   -21.39   $2024

LESS COLDMILLING WAS NEEDED THAN ORIGINALLY ESTIMATED. THE
DEPTH OF ASHHALT NEEDED WAS LESS THAN ESTIMATED. LESS EROSION
CONTROL WAS NEEDED THAN ESTIMATED.

Reason(s)

CARTER  60 RESURFACE 7.8 MILES AND WIDEN SHOULDERS  FROM 1.3 MILES EAST OF
RTE. 21 SOUTH NEAR ELLSINORE TO BUTLER COUNTY.

9P0461 1998    $174303/11/99   -22.22   $2241

A CHANGE IN GUARDRAIL STANDARDS ALLOWED FOR THE USE OF LONGER
GUARDRAIL POSTS AND ELIMINATED THE NEED FOR 2.2 MILES OF SHAPING
SHOULDERS.

Reason(s)
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RSMo 21.795.2.(5, 6)

WASHINGTON   8 ASPHALTIC CONCRETE RESURFACING, CONCRETE PAVEMENT
REHABILITATION AND GUARDRAIL ROUTE 21 (POTOSI) TO ST. FRANCOIS
COUNTY.   THE PROJECT IS A SHRP SPS-6 RESEARCH PROJECT AND WILL
INCLUDE 8 TEST SECTIONS.

9P0479 1998    $232704/01/99   -11.92   $2642

UNIT BID PRICES WERE LOWER THAN ESTIMATED.
Reason(s)

  $41187    -6.76  $44171
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RSMo 21.795.2.(5, 6)

STODDARD  60 GRADING AND BRIDGES  0.7 MILE EAST OF RTE. 25 TO 2.3 MILES WEST OF
RTE. 114   ADD LANES FOR DUAL - EXPRESSWAY

0P0580B 1995    $324903/23/99   -41.63   $5566

GRADING COSTS WERE LOWER THAN ESTIMATED.
Reason(s)

SCOTT  AB BRIDGE  0.9 MILE EAST OF I-55   2 LANE RELOCATION0S0714C 1995    $140807/06/98    -1.26   $1426

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

SCOTT  AB GRADING AND BRIDGE  2.8 MILES EAST OF I-55 TO RTE. K   2 LANE
RELOCATION SEMO RAILROAD BRIDGE

0S0714D 1995    $211809/28/98   -33.31   $3176

BORROW WAS DONATED BY SOUTHEAST MISSOURI REGIONAL PORT
AUTHORITY.

Reason(s)
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RSMo 21.795.2.(5, 6)

NEW MADRID  62 GRADING, PAVING, REPLACE AND REHABILITATE BRIDGES J-142,144,145,
RESURFACING AND SHOULDER REHABILITATION 0.7 MILE EAST OF RTE. 25
TO 0.4 MILE EAST OF RTE. J

0P0311 1996    $411705/25/99    18.20   $3483

A BYPASS BRIDGE DESIGN WAS CHANGED DURING CONSTRUCTION DUE TO
PUBLIC INPUT. BRIDGE COSTS WERE HIGHER THAN ESTIMATED.

Reason(s)

BUTLER  67 BRIDGES  RTE. 60 EAST TO 2.0 MILES SOUTH OF RTE. M   INVOLVES
FREEWAY DESIGN

0P0339C 1996    $541905/24/99     7.91   $5022

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)

SCOTT  AB GRADING AND PAVING  I-55 EAST 0.9 MILES   2 LANE RELOCATION0S0714E 1996    $149306/02/99   -18.10   $1823

BORROW WAS DONATED BY SOUTHEAST MISSOURI REGIONAL PORT
AUTHORITY.

Reason(s)
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RSMo 21.795.2.(5, 6)

CAPE GIRARDEAU  74 GRADING, 4-12' PAVEMENTS AND SIGNALS  CAPE GIRARDEAU: I-55 TO
KINGSHIGHWAY  (RTE. 61)

0U0412 1996   $1034405/27/99    15.43   $8961

ROCK EXCAVATION QUANTITIES WERE HIGHER THAN ESTIMATED.
Reason(s)

PERRY  51 PAINTING AND DECK REPAIR ON THE MISSISSIPPI RIVER BRID GE AT
CHESTER.   COST SHOWN INDICATES MISSOURI'S SHARE.    PROJECT INVO
LVES BRIDGE L-135.

0P0422 1996    $509205/17/99    57.50   $3233

THE ESTIMATE REPRESENTED FUNDING FOR ONLY MODOT'S HALF OF THE
PROJECT. ILLINOIS DOT ALSO HAD THIS MUCH MONEY BUDGETED. THIS
JOB ACTUALLY CAME IN SUBSTANIALLY LESS THAN ESTIMATE BECAUSE
CONTAINMENT COST FOR LEAD PAINT REMOVAL WAS LESS THAN
ESTIMATED.

Reason(s)

STODDARD  60 GRADING AND PAVING INCLUDING SHOULDERS FOR NEW EASTBOUND
LANES FROM 0.7 MILE EAST OF RTE. 25 TO 0.5 MILE WEST OF RTE. E.  ADD
LANES FOR DUAL DIVIDED - EXPRESSWAY.  PROJECT RELATES TO 0P0580D.

0P0580 1996    $976403/24/99   -21.86  $12495

UNIT BID PRICES WERE LOWER THAN ESTIMATED ON CONCRETE.
Reason(s)
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RSMo 21.795.2.(5, 6)

BUTLER  60 PAVING PROJECT FOR THE NEW EASTBOUND LANES  FROM 0.7 MILE EAST
OF RTE. 67 TO 0.2 MILE EAST OF RTE. NN, NORTH OF POPLAR BLUFF.

0P0571 1997    $353601/05/99   -17.86   $4305

UNIT BID PRICE FOR CONCRETE WAS LOWER THAN ESTIMATED.
Reason(s)

BUTLER  60 PAVING PROJECT FOR NEW WESTBOUND LANES OF RTE. 60  FROM 0.6 MILE
EAST OF RTE. T TO 0.1 MILE WEST OF RTE. DD  THIS PROJECT RELATES TO
0P0572D.

0P0572 1997    $491601/05/99   -19.28   $6090

UNIT BID PRICE FOR CONCRETE WAS LOWER THAN ESTIMATED.
Reason(s)

SCOTT  AB GRADING AND PAVING FOR NEW 2 LANE HIGHWAY TO THE SOUTH EAST
MISSOURI REGIONAL PORT AUTHORITY FROM 0.5 MILE EAST OF I-55 TO 4.3
MILES EAST OF I-55 I N NORTERN SCOTT COUNTY.  PROJECT INVOLVES 2
LANE RELOCATION.

0S0714 1997    $309209/28/98   -43.51   $5474

ESTIMATE CALLED FOR FULL DEPTH CONCRETE SHOULDERS WHICH WERE
LATER REPLACED WITH ASPHALT SHOULDERS BASED ON ADDITIONAL
INFORMATION.  BORROW WAS DONATED BY SOUTHEAST MISSOURI PORT
REGIONAL AUTHORITY.

Reason(s)
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RSMo 21.795.2.(5, 6)

CAPE GIRARDEAU  55 GRADING, PAVING, LIGHTING AND SIGNALS FOR RAMPS ON NEW RTE. 74
AND I-55 INTERCHANGES 0.33 MILE SOUTH OF BLOOMFIELD ROAD AT CAPE
GIRARDEAU.   CONNECTION FOR NEW MISSISSIPPI RIVER BRIDGE.

0I0456 1997    $336906/04/99    16.70   $2887

CONCRETE PAVING COSTS WERE BID HIGHER THAN ESTIMATED.
Reason(s)

PEMISCOT   J REPLACE BRIDGE OVER COUNTY DRAINAGE DITCH  0.1 MILE EAST OF RTE.
Z AT BRAGGADOCIO.   THIS PROJECT INVOLVES BRIDGE X-26 AND
DRAINAGE DITCH N O. 2.

0S0426 1997    $161605/10/99   -11.01   $1816

BRIDGE COSTS WERE LOWER THAN ESTIMATED.
Reason(s)

CAPE GIRARDEAU   J GRADING, TEMPORARY BRIDGE AT TURKEY CREEK, BOX CULVERT AT
OPOSSUM CREEK AND SURFACING FROM RTE. 177 EAST 1.1 MILES
ECONOMIC DEVELOPMENT PROJECT.

0S0776 1997    $157006/04/99   -24.81   $2088

GRADING COST ESTIMATE WAS DERIVED USING HISTORIC VALUES FOR
EXCAVATION IN THE AREA. THE LOW BID FOR EXCAVATION WAS
SIGNIFICANTLY LOWER THAN THESE HISTORIC COSTS.

Reason(s)
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RSMo 21.795.2.(5, 6)

PEMISCOT 412 GRADING TO ADD SURCHARGE TO EXISTING ROADWAY FILL  FROM
BURLINGTON NORTHERN RAILROAD EAST TO RTE. J.   THE PROJECT
RELATES TO 0P0035 AND 0P0035B.

0P0035C 1997     $12812/09/98    17.43    $109

MORE FILL MATERIAL WAS NEEDED THAN ESTIMATED.
Reason(s)

MISSISSIPPI  77 BUILD A NEW FERRY BOAT RAMP FOR THE CROSSING  AT THE MISSISSIPPI
RIVER NEAR DORENA.   RIGHT OF WAY TO BE FURNISHED BY OTHERS.

0S0769 1998     $18704/20/99    62.61    $115

ROCK FILL ALONG THE RIVER BANK REQUIRED MORE MATERIAL THAN
ESTIMATED.

Reason(s)

CAPE GIRARDEAU   J BRIDGE CONSTRUCTION  0.6 MILE EAST OF RTE. 177 OVER TURKEY CREEK.
ECONOMIC DEVELOPMENT PROJECT.

0S0777 1998     $56906/16/99   -46.97   $1073

THE UNIT BID PRICE FOR BRIDGE WORK WAS LOWER THAN ESTIMATE.
Reason(s)
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SCOTT  HH WIDEN AND RESURFACE  FROM RTE. 61 EAST TO 0.2 MILE WEST OF RTE. H.
ECONOMIC DEVELOPMENT (SIKESTON INDUSTRIAL PARK) TWO
DISCONNECTED SECTIONS.

0S0774 1998    $118203/12/99   -27.93   $1640

UNIT BID PRICES ON ASHPALT AND SHAPING SHOULDERS WERE LOWER
THAN ESTIMATED.

Reason(s)

SCOTT  ZZ WIDEN AND RESURFACE  0.6 MILE WEST OF RTE. 61 TO RTE. 61.   ECONOMIC
DEVELOPMENT (SIKESTON INDUSTRIAL PARK).

0S0778 1998     $32904/20/99   -18.97    $406

THIS PROJECT WAS LET IN COMBINATION WITH ANOTHER ASPHALT
RESURFACING PROJECT LEADING TO BETTER ASPHALT PRICES.

Reason(s)

CAPE GIRARDEAU  55 GRADING AND SURFACING FOR ADDITIONAL TURN LANES ON
NORTHBOUND OFF-RAMP AT INTERSECTION OF INTERSTATE 55 AND RTE.
34/61.   SAFETY PROBLEM, INSUFFICIENT STORAGE LENGTH.

0I0791 1998     $23306/01/99    -7.54    $252

PERCENT DIFFERENCE IS LESS THAN 10%
Reason(s)
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Program Estimates Compared to Costs of Projects Completed in SFY 1999 

Award
 Year EstimateDescription of Location/Improvement

Cost to
Complete Difference

Percent    Date
Accepted

RSMo 21.795.2.(5, 6)

STE GENEVIEVE  32 SLIDE REPAIR  0.1 MILE EAST OF RTE. C.   RELATES TO 0P0762.  BIDS TO BE
OPENED FEBRUARY 5, 1999 IN THE DIST.  ONE LANE CLOSED TO TRAFFIC
DUE TO SLIDE.

0P0762B 1999     $31203/24/99    12.23    $278

CONTRACTOR RECEIVED INCENTIVES FOR REDUCING CONSTRUCTION
TIME AND LIMITING WORK ZONE RISKS TO THE TRAVELING PUBLIC.

Reason(s)

  $64043   -10.70  $71718

 $570320 $595909Total    -4.29
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